

Project Management Professional (PMP)® Exam Preparation Course Outline



Course Duration

Offline 2 Months
& Online 3 Months

Offline Friday Batch Weekly Class Schedule:

Friday 10:30 AM – 6:30 PM
(8 Consecutive Fridays, Total 64 Hours)

Offline Saturday Batch Weekly Class Schedule:

Saturday 11:00 AM – 6:30 PM
(8 Consecutive Saturdays, Total 64 Hours)

Online Weekly Class Schedule:

Saturday, Monday & Wednesday
(9:30 PM – 11:00 PM BD Time), Total 64 Hours

Address:

House 28, Road 07, Block C, Niketan,
Gulshan 1, Dhaka, Bangladesh



Our PMP® & PMI-RMP® Achievements in Last 1 Year



Tarik Salman
Manager, Partner Management
bKash Limited



Rahat Afza, PMP®
Software Quality Assurance Manager
Technuf, USA



A S M Shamzidul Islam, PMP®
Assistant Vice President
Nagad



Md. Imran Fazlullah
AVP & Senior Manager
Metlife



Md. Sojan Mia
Key Account Manager
UCB Fintech Company Ltd.



Abdul Hakim, PMP®, PSM™
Bangladesh Army



Md. Moniruzzaman Khan, PMP®
DataSoft System
Bangladesh Ltd.



Khaled Salah Uddin, PMP®
DataSoft System
Bangladesh Ltd.



Mohammad Musa, PMP®
Esquire Technology Ltd.



Abdul Hai Bhuyan, PMP®
Akij Venture Limited



Tanzira Rahman
DevConsultant Limited



MST. Khaleda Mousumee, PMP®
Basis-SEIP Project



Taufique Hasan, PH.D., PMP®
Intel Corporation, USA



**Major (Retd.)
Surajit Mukherjee, PMP®**
Square Pharmaceuticals PLC



Md. Mazharul Islam, PMI-RMP®, PMP®
Deputy Project Director
Dhaka Metro Rail Line-1 Project



Md. Abu Sayeed, PMI-RMP®
Executive Engineer



**Gazi Salahuddin Mahmud,
PMP®, ACP, PMI-RMP®**
Bangladesh Army



Learn
**PMP® from the Industry's
Best in Bangladesh**

- Over **20 years** of leadership and project management experience globally
- **7+ years** as a certified trainer in **PMP®, PMI-RMP®, and Agile/Scrum**
- Worked with **USAID, UKAID, EU, BRAC University, BRAC IT, etc.**
- Holds top certifications like **PMP®, PMI-ACP®, PMI-RMP®, PSM™**

Professional Certifications



Jesmen Khan

PMP®, PMI-ACP®, PMI-RMP®, PSM-I™
Entrepreneurship essentials (HBS online)

Country Director
Transfotech Global Bangladesh

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
1	- Orientation Session & Project Management Basics	PMBOK V6 Chapter 1-3
2	- Project Management Basics - EEF-and-OPA - Projects Drive Change	PMBOK V6 Chapter 1-3
3	- Develop-Project-Charter Process	PMBOK V6 Chapter 4
4	- Identify Stakeholders Process	PMBOK V6 Chapter 13
5	- Collect Requirements Process - Define Scope Proce	PMBOK V6 Chapter 5
6	- Create WBS Process - Checklist to review WBS	PMBOK V6 Chapter 5
7	- Define Activities Process - Sequence Activities Process	PMBOK V6 Chapter 6
8	- Estimate Activity Duration Process - Estimate Activity Resources Process - Estimate Cost Process	PMBOK V6 Chapter 6 & 7
9	- Develop-Schedule Process	PMBOK V6 Chapter 6

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
10	- Reserve-Analysis-Control-EVM	PMBOK V6 Chapter 6 & 7
11	- Determine-Budget	PMBOK V6 Chapter 7
12	- Brainstorming Tool	
13	- Quality Management Gurus-ALL - Quality Management Seven Basic Quality Tools	PMBOK V6 Chapter 8
14	- Quality Management Processes	PMBOK V6 Chapter 8
15	- Resource Management	PMBOK V6 Chapter 9
16	- Communication Management	PMBOK V6 Chapter 10
17	- Procurement-Part-1	PMBOK V6 Chapter 12
18	- Procurement-Part-2	PMBOK V6 Chapter 12
19	- Risk Management-01	PMBOK V6 Chapter 11
20	- Risk Management-02	PMBOK V6 Chapter 11
21	- Stakeholders Management	PMBOK V6 Chapter 13
22	- Project Management Principles	PMBOK V7

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
23	<ul style="list-style-type: none"> - Monitoring and Control Processes-Control Scope - Monitoring and Control Processes-Validate Scope - Monitoring and Control Processes-Control Schedule - Monitoring and Control Processes-Control Cost 	PMBOK V6 Chapter 5, 6 & 7
24	<ul style="list-style-type: none"> - Integration Management - Close Project or Phas 	PMBOK V6 Chapter 4
25	<ul style="list-style-type: none"> - Agile Fundamentals - Agile Frameworks 	Agile Practice Guide Chapter 1 & 2
26	<ul style="list-style-type: none"> - Project Life Cycle Selection 	Agile Practice Guide Chapter 3
27	<ul style="list-style-type: none"> - Scrum - Product Development using Scrum 	Agile Practice Guide Chapter 3
28	<ul style="list-style-type: none"> - Product Development using Scrum 	Agile Practice Guide Chapter 3
29	<ul style="list-style-type: none"> - Kanban Framework 	Agile Practice Guide Chapter 3
30	<ul style="list-style-type: none"> - Implementing agile: creating an agile environment 	Agile Practice Guide Chapter 4
31	<ul style="list-style-type: none"> - Implementing agile: delivering in an agile environment 	Agile Practice Guide Chapter 5
32	<ul style="list-style-type: none"> - Organizational considerations for project agility 	Agile Practice Guide Chapter 6

PMI-PMP® Exam Preparation Course Outline High Level Plan

Session	Particulars	Remarks
33	<ul style="list-style-type: none"> - Extreme Programming - SCRUMBAN - FDD - DSDM - AUP - Agile Scaling Frameworks <ul style="list-style-type: none"> • Scrum-of-Scrum (SoS) • Scrum-at-Scale (S@S) • Large Scale Scrum (LeSS) • Scaled Agile Framework (SAFe) • Crystal • Disciplined Agile, etc. 	

Project Management Professional (PMP)® Exam Preparation Course

OFFLINE COURSE

 **Tk 28,000**

Covers lunch, tea/coffee, and
access to Mock Exam Simulator

» INSTALLMENT PLAN

- Tk. 14,000/month
- 2 months

ONLINE COURSE

 **Tk 25,000**

Covers access to Mock Exam
Simulator

» INSTALLMENT PLAN

- Tk. 12,500/month
- 2 months